Sprint 10 12/04/2018

- Major tasks/activities

    1. Activity Title: Generate and import mock data automatically into database

        a. Objective: To have more data and more things to show in our mini program, and try to import the data to database automatically with codes.

        b. Deliverable: scripts

        c. Progress: In progress

        d. Time remaining: 4

    2. Activity: Search function

        a. Objective: Enable users to search keywords/tags in the search bar

        b. Deliverable: Scripts

        c. Progress: Almost done with this part.

        d. Time remaining: 1

    3. Activity: Show popular posts

        a. Objective: Show the popular posts in the Explore page

        b. Deliverable: Scripts

        c. Progress: Almost done with this part.

        d. Time remaining: 1

    4. Activity: Chat function

        a. Objective: Enable users to have private chat to each others

        b. Deliverable: Scripts

        c. Progress: Still working on this part, synchronization might be a little bit complicated. The codes we have now are incomplete and don't work. We'll try our best to finish this before presentation/demo.

        d. Time remaining: 7

- Individual Contributions.

    1. Yushu: Wrote corresponding queries – 2 Hours

    2. Yushu: Prepared presentation – 3 Hours

    3. Ciel: Kept implementing "search" function – 2 Hours

    4. Ciel: Kept building explore page and show popular posts – 3 Hours

    5. Ciel: Tried to learn how to implement chat function – 4 Hours

    6. Ciel: Generated mock data and tried to import the data to database with atomization process – 5 Hours