Sprint 3 10/02/2018

- Major tasks/activities

1. Activity Title: Database design and implementation

    a. Objective: Determine the database and tables structure and create them in local machine

    b. Deliverable: database design schema and MySQL scripts

    c. Progress: We've finished designing and creating database

    d. Time remaining: 0

    e. Next steps: Do research, collect data or make dummy data based on research results

2. Activity: Wireframe design

    a. Objective: Done designing the wireframe design

    f. Deliverable: Wireframe

    b. Progress: Done design

    c. Time remaining: 0

    d. Next steps: We'll make adjustments if we received any potential user's feedback

3. Activity: 2nd PI plans and work division

    a. Objective: 2nd PI plan discussion and work division

    b. Deliverable: 2nd PI plan report

    c. Progress: We've discussed the work to do and divided the work for the 2nd PI and everything was clear in the 2nd PI report.

    d. Time remaining: 2

    e. Next steps: We'll make adjustments based on the schedules for next several weeks

-   Individual Contributions.

    1. Ciel & Yushu: Design database, make schema, write script – 6 Hours

    2. Ciel & Yushu: Wireframe design and completion– 5 Hours

    3. Ciel & Yushu: 2nd PI plans Setup and work division - 2 Hour