## Sprint 4 10/16/2018

## - Major tasks/activities

- 1. Activity Title: Data Collection and Research
  - a. Objective: Data Collection and make dummy data.
  - b. Deliverable: data file.
  - c. Progress: We've finished collecting data and are writing scripts to generate dummy data according to it.
  - d. Time remaining: 2
  - e. Next steps: generate dummy data and add to database.
- 2. Activity: Finish building Home Page
  - a. Objective: Show user's following user's posts at home page.
  - f. Deliverable: Scripts
  - b. Progress: Done design
  - c. Time remaining: 0
  - d. Next steps: We'll make adjustments if we received any potential user's feedback
- 3. Activity: Feature implementation.
  - a. Objective: Finish basic post and social feature design.
  - b. Deliverable: Scripts.
  - c. Progress: We've fished feature design listed on the PI plan and are thinking about other features might be useful.
  - d. Time remaining: 0 (more will depend on extra features we implement).
  - e. Next steps: We will discuss if there's additional features we should add to the product and modify existing features if we receive feedback from potential user.
- Individual Contributions.
  - 1. Ciel & Yushu: Data Collection and Generation 5 Hours
  - 2. Ciel & Yushu: Finish building homepage 2 Hours
  - 3. Ciel & Yushu: Finish Feature implementation 7 Hour