Third PI Plan

Summary:

In the past PI plan we made several objectives like doing researches, installing necessary environments and setups, implementing user features, post functions, home page and social features and we did finish most part of them. We had everything set up and good to work, implemented the functions as planned, and we only have few things left, which includes the picture uploads, like/collect post and "follow" function. In the 3rd PI plan we will keep working on those left over pieces and then also add some new tasks based on the work we've done. One big part is the Chatting part, which we believe should take about 2 weeks to implement. The others are more like small parts (not that important and not that difficult to implement). Within the next 3 sprints, if everything proceeds as expected, the mini program should be about to finish.

Objectives:

- 1. Finish implementing user profile functions
 - Sprint 11/05/2018
 - Story 1: Enable users to change profile picture with uploaded picture Ciel
 - Story 2: Enable users to add tags to their profiles Ciel
 - Story 3: Write corresponding queries Yushu

2. Keep implementing post functions

- Sprint 11/05/2018 Sprint 11/12/2018
 - Story 1: Write comments to posts Ciel
 - Story 2: Save comments to database Yushu
 - Story 3: Like/collect functions Ciel
 - Story 4: Add tags to posts Ciel
 - Story 5: Enable user to add links to the items Ciel
 - Story 6: Enable users to upload photos from local library Ciel

3. Start to implement Chat function

- Sprint 11/19
 - Story 1: Design the chatting function Ciel
 - Story 2: Start to implement chatting function Ciel

■ Story 3: Write corresponding queries - Yushu

4. Implement search function

- Sprint 11/12
 - Story 1: Enable users to search post by keywords/ tags Ciel
 - Story 2: Write search queries Yushu

5. Implement social features

- Sprint 11/05/2018 Sprint 11/12/2018
 - Story 1: View other user's profile and posts Ciel & Yushu
 - Story 2: Implement "follow" feature Ciel
 - Story 3: Show most popular posts Ciel
 - Story 4: Design & write corresponding queries Yushu

6. Design the UI/UX

- Sprint 11/05/2018 Sprint 11/19/2018
 - Story 1: Design the UIUX of each page Yushu
 - Story 2: Write CSS for each page Yushu