Sprint 2 10/02/2018

- Major tasks/activities

- 1. Activity Title: Database Design
 - a. Objective: Determine the structure of the database and implement it.
 - b. Deliverable: A sketch of the basic structure of database.
 - c. Progress: We've finished design but have not done any implementation yet
 - d. Time remaining: 5
 - e. Next steps: Add more detailed component and insert some testing data.
- 2. Activity: Wireframe design.
 - a. Objective: Decide on the wireframe for all pages of the mini-program.
 - f. Deliverable: A sketch of wire frame
 - b. Progress: Done with the first draft, asking potential user for feedback on design.
 - c. Time remaining: 3
 - d. Next steps: add interactive features to the current wireframe.
- 3. Activity: Design Flow
 - a. Objective: UI/UX design
 - b. Deliverable: None
 - c. Progress: Currently working to be familiar with the tools for the mini-program
 - d. Time remaining: 10+
 - e. Next steps: Will start design when wireframe modified according to user feedback.
- Individual Contributions.
 - 1. Ciel: database design and setup -5 Hours
 - 2. Yushu: wireframe design and sketching 3 Hours
 - 3. Yushu: ask for potential user feedback on design 2 Hours