Second PI Plan

Objectives:

- 1. Do research and collect data for the project
 - Sprint 10/09/2018 Sprint 10/23/2018

Due to the GHC conference, we delayed our assignments a little bit. And due to the difficulty of collecting data, we spend 3 weeks on data collection/making dummy data.

- Story 1: Setup Backend by creating databases & tables- Yushu
- Story 2: Do research about the topic Yushu
- Story 3: Collect data or make dummy data Yushu

2. Implement user features

- Sprint 10/09/2018 Sprint 10/16/2018
 - Story 1: Sign up/Login/Logout implementation Ciel
 - Story 2: User's profile page Ciel

3. Build home page

- Sprint 10/09
 - Story 1: Show user's own posts at home page Ciel
- Sprint 10/16/2018 Sprint 10/23/2018
 - Story 1: Show user's following users' posts at home page- Ciel & Yushu

4. Implement post features

- Sprint 10/09/2018 Sprint 10/16/2018
 - Story 1: Build "write a post" page Ciel
 - Story 2: Enable users to enter plain text, pictures Ciel
 - Story 3: Build "my post" page- Ciel
 - Story 3: Posts saved in database and shows at home page and "my post" Yushu
- Sprint 10/16/2018 Sprint 10/30/2018
 - Story 1: Implement "like"/"collect" function Ciel
 - Story 2: Implement comment functions Ciel
 - Story 3: Build likes/collection page Ciel
 - Story 4: comments stored in database Yushu
 - Story 5: likes/collections saved in user's database and show at likes/collection page Yushu

5. Implement social features

- Sprint 10/16/2018 Sprint 10/30/2018
 - Story 1: View other user's profile and posts Ciel & Yushu
 - Story 2: Implement "follow" feature Ciel